
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:51 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 402 Date: 21-Oct-2013 Monday

Approved Date:

Shift Hours: 08:00 am 10:00 pm Break: 01:00 Over Time: 02:00

Const Calendar Day: 504

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Not Recoreded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

FWS is working overnights, this diary is for their work 2100 on 10/20/2013 to 0430 on 10/21/2013. Bill
Casey staff meeting 0800-0900. Process RFI 3511R00 and Submittal 2900R01.

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP EDILBERTO LEONPainter 1.50 0.00 0.00 1.50

Diary: Dispute

DIP Painting

Edelberto Leon spent approximately 1.5 on 10/21/2013 applying the second finish coat on 4 sections of
DIP.

002 0-IPP-EFA.045

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Mechanical Pipe

The FWS crew worked from 2000 on 10/20/2013 to 0300 on 10/21/2013. Per the pipefitter's union
contract, the crew gets double time for working at night on Sunday.

The FWS crew, including Josh Johnson and safety inspector Bill Bellakoff, changed out 2" CA outlet
valves on the Skyway per the direction given in the response to RFI 3511R00. I went to the bridge at 2030
to discuss the operations with Tom Colombo and left at 2200.

001 0-MSI-EFA.187
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 402 Date: 21-Oct-2013 Monday

Mahmoud Khandaghabadi did the overnight inspection:

Due to BART labor strike lane closures are picked up by 4:00 AM.
The West Bond Lane Closure is set at 9:00 PM and is picked up at the 3:30 AM.

Moved work platform to East of Hinge A W out bond and replaced the leaking air valve. Bleed the water
valves on the out bond from East of Hinge A W to Panel Point 8 to remove air and rusty water from water
line. old water is stored in Buffalo and removed from The Bridge.

Equipment:
Water Buffalo
Trucks two F150 and one Ford Ranger
Port A Potty
Hertz Rental Magnum Light

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 0.00 0.00

JNM NARCISO BIAGIPlumber/Pipefitter 0.00 0.00

FOR TOM COLOMBOPlumber/Pipefitter 0.00 0.00

Diary: Dispute

Change of Character

mobilzation to and from the bridge for this shift will be paid as part of the CCO 187 work.

In addition to the normal equipment to complete the operation, the crew used a light tower, Magnum 536-
40-9372 and a Port-a-Potty on a trailer which will be paid via a monthly invoice under CCO 354.

001 0-FWS-ELS.354
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